

Sr. No.	Name of the Project	Capacity (MVA)	Start Date	Name of the Executing Agency
1	132kV Bharawan Substation	2 X 40	05-Jul-19	M/S Stumbh power
2	132kV Hasanganj (Unnao) Substation	2X40	09-Mar-19	M/s Swarnam Power
3	132kV Itiyathok Substation	2x40	20-Jun-19	M/s Sumaja Electroinfra private Limited
4	132kV Kaiserganj (Bahraich) Substation	2x40	18-Jan-20	M/s Krishangini Enterprises, Lucknow
5	132kV Meerganj (Bareilly) Substation	2x40	13-Dec-19	M/s Madan, Bareilly
6	132kV Misrikh (Sitapur) Substation	2x40	22-Jan-19	M/s Sumaja
7	132kV Mohanlalganj (Lucknow) Substation	2x40	04-Oct-18	M/s Swarnam Power, Lucknow
8	132kV Oyal Substation	2X40	14-Oct-19	M/S S R Infra Construction Pvt. Ltd.
9	132kV Rudauli (Faizabad) Substation	2X40	01-02-2019	M/s SAG Aligarh
10	132kV Tiloi (Amethi) Substation	2 X 40	30-Sep-19	M/s Lakshmi Transformer & Electrical B-8 site-A UPSIDC Sikendra Agra
11	220kV Amaryia (Pilibhit) Substation	2X100 + 2X40	01-Oct-19	M/S SAG Projects Pvt. Ltd. Aligarh
12	220kV Ayodhya GIS Substation	2 X 160 + 2 X 63	23-Nov-18	Powertech Engineers
13	220kV Azizpur Substation	2 X 160 + 2 X 40	31-Jan-19	M/S R.K. Industries Bareilly
14	220kV Balrampur Substation	2x160+2x40	15-Jul-19	M/s Gupta Power Infrastructure Ltd
15	220kV Faridpur (Bareilly) Substation	2x100+2x40	16-Aug-19	M/s. R. K. Industries Bareilly
16	220kV Gola Substation	2X160+2X40	30-Sep-19	M/S Stamubh Power System Pvt.Ltd.LKo
17	220kV Mallawan Substation	2x160+2x40	03-Dec-19	M/S Powertech Electroinfra Pvt. Ltd Ghaziabad
18	220kV Satrikh Road (Lucknow) Hybrid Substation	2 X 60	07-Jan-20	M/s Parth Electricals & Engineering Pvt. Ltd. (Lead Partner) M/s R.S. Infraprojects Pvt. Ltd. (JV Partner)
19	400kV Jehta (Hardoi Road) GIS Substation	2 x 500 + 2 x 200	24-Sep-18	M/s GE T&D
20	400kV Sirsira (Raebareli) Substation	2X500+2X160	16-May-19	M/S BGR energy