

Sr. No.	Name of the Project	Capacity (MVA)	Start Date	Name of the Executing Agency
1	132kV Badagaon (Mau) Substation	2X40	10-Dec-18	M/s SMM Infratech Pvt Ltd Gonda (Lead Partner) & M/s safety control and devices pvt ltd Lucknow (JV Partner)
2	132kV Campierganj (Gorakhpur) Substation	2 X 40	25-Oct-19	National contractor
3	132kV FCI-II Substation	2 X 40	01-Dec-18	Departmental
4	132kV Ghosi Substation	2x40	10-Oct-19	M/s Deshraj Singh Construction
5	132kV Kalwari (Basti) Substation	2 x 20	18-Dec-18	M/s Madan Construction
6	220kV Dulhipar (Sant Kabir Nagar) Substation	2x160+2x40	13-Jun-19	M/s Devyansh Construction
7	220kV Maharajganj Substation	2x160+2x40	22-Feb-19	M/s RK Industries Bareilly.
8	400kV Bukhari Basti GIS Substation	2x500 + 2x200	10-Oct-18	Tata Project Ltd Noida
9	400kV Bus Reactor Bay Extension at Kasara (Mau) Substation	125	20-Oct-19	M/s Rakhi Enterprises Barauli Ballia
10	400kV Jaunpur Substation	2 x 315 + 2 x 160	21-Oct-19	M/s GEPDEC Infratech Limited Noida
11	400kV Rasra Substation	2X500+2X160	03-Aug-18	M/S BHEL