

Sr. No.	Name of the Project	Capacity (MVA)	Start Date	Name of the Executing Agency
1	132kV Ahraura (Mirzapur) Substation	2x20	31-Jul-18	M/s Powertech ElectroInfra Pvt. Ltd.
2	132kV Chhanbay Substation	40x2	20-Dec-19	M/s S R Infra Construction Pvt. Ltd.
3	132kV Cholapur (Varanasi) Substation	2 X 40	15-Sep-18	M/s Power Tech
4	132kV Hussainganj Substation	2X40	29-Jan-19	M/s Madan Construction
5	132kV Kareli (Prayagraj) GIS Substation	2X63	30-Dec-19	M/S R S Infra Pvt Ltd Noida
6	132kV Mandhata Substation	2 X 40	27-Dec-19	M/s Laxmi Transformer
7	220kV Mallawan (Fatehpur) Substation	2 X 160 + 2 X 40	10-Apr-18	Departmentally
8	220kV Sangipur Substation	2x160+2x40	31-Dec-16	M/s Technofab Engineering ltd
9	400kV Sahupuri (Chandauli) GIS Substation	2 X 500	01-Jul-19	M/s GE T&D INDIA
10	765kV Bara-TPS ICT Installation & Switchyard Extension	3 X 500	08-Mar-19	M/s BHEL