

Sr. No.	Name of the Project	Capacity (MVA)	Start Date
1	132kV Baghra (Muzaffarnagar) Substation	2 X 40	01-Apr-19
3	132kV Bulandsahar-II (Ghaziabad) GIS Substation	2 X 40	23-Oct-19
4	132kV Kairana (Shamli) Substation	2x63	17-Jun-19
5	132kV Sector-115 GIS Substation	2X63	19-Apr-18
6	132kV Sector-63 GIS Substation	2X63	30-Jun-18
7	132kV Sector-67 GIS Substation	2X63	30-Jun-18
8	220kV Badhaikalan Substation	2x160+2x40	01-Mar-19
9	220kV Bijnor Substation	2X160+2X40	19-Jul-19
10	220kV Botanical Garden Sector 38A Noida GIS Substation	3 X 60	15-Jun-17
11	220kV Chandpur (Bijnor) Substation	2x160	01-Nov-19
13	220kV IITGNL Substation	4 X 60	12-Dec-18
14	220kV Madhuban Bapudham (Ghaziabad) GIS Substation	1 X 60 + 2 X 40	29-Dec-16
16	220kV Nirpura (Baghpat) Hybrid Substation	2 X 160 + 2 X 60	07-Mar-19
17	220kV Partapur (Meerut) Substation	2 X 160 + 2 X 40	05-Apr-16
18	220kV Pratap Vihar (Ghaziabad) Substation	1 X 160 + 3 X 60	12-Dec-16
19	220kV Rukhi (Sayana) Substation	2 X 160 + 2 X 60	29-Dec-16
20	400 kV Sector 123 Noida Substation	4 X 200 + 4 X 100	15-Nov-14
21	400kV Shamli GIS Substation	2 X 500 + 2 X 200	16-Jan-19

Name of the Executing Agency
M/s Gupta Industries Noida
JV of M/s Stambh Power System Pvt.Ltd(Lead Partner)and M/s Sieyuan Electric Co. Ltd.(Partner)
M/s Lakshmi Transformers
M/s Piscesia Power Trans Pvt. Ltd.
M/s Sterling & Willsion, Noida
M/s SK & S Buildtech, Ghaziabad
M/s Safety Plus
M/S Divyansh construction & Devloper Faizabad
M/s GEPDEC Infratec Noida
M/s Exide Industries Limited JV Partner: M/s Safety Plus Power Limited
M/s Sumaja Electroinfra New Delhi
M/s Sumaja Electroinfra New Delhi
M/s Parth Electricals & Engineering Pvt. Ltd. (Lead Partner) M/s R S Infraprojects Pvt. Ltd. (JV Partner)
M/s Safety Plus Power Noida
M/s Powertech Engineers Noida
M/s Kanti Prasad Mittal Meerut
M/s Piscesia Power Trans Pvt. Ltd.
M/s BHEL