

Sr. No.	Name of the Project	Line length (Kms)	Start Date	Name of the Executing Agency
1	132 KV Bhaukhari(400)-Kalwari Transmission Line	30.6	24-Apr-19	M/s Unitech Power Transmission Ltd
2	132 kv Bansi(220)-Mehdawal Transmission Line	31.18	16-Nov-11	M/s Jyoti Engineering
3	132kv Anandnagar-Naugarh Transmisssion Line	38.27	23-Dec-11	Local Level
4	132kv Basti(220)-Kalwari (AC line on DC Tower) Transmission Line	25.389	02-Nov-18	M/s Skipper Pvt. Ltd.
5	132kv DC Rasra(400)- Ballia Transmission Line	28.63	31-Oct-17	M/s BST Infratech Ltd.
6	132kv DC Rasra(400)- Kasimabad(Gazipur) Transmission Line	26.936	31-Oct-17	M/s BST Infratech Ltd.
7	132kv Dighar-Rasra Transmission Line	65.166	25-May-11	M/s Archon Engicon Ltd.
8	132kv Hata(220)-Kushinagar FCR-II (Gorakhpur) Transmission Line	42.289	07-Sep-19	M/s R S Infra Project Pvt. Ltd.
9	132kv Kasimabad-Kundesar Transmission Line	27.847	18-May-18	M/s BST Infratech Ltd.
10	132kv LILO at Badagaon of 132kv Mohammadabad - Mau Transmission Line	2.82	22-May-19	M/s Bhagwati Traders
11	132kv LILO at Bhaukhari of Harraiya-Darshan Nagar Transmission Line	14.915	04-Mar-19	M/s Unitech Power Transmission Ltd
12	132kv LILO at Maharajganj(220) of FCIâ€™Maharajganj Transmission Line	11.7	14-Aug-18	M/s Unitech Power Transmission Ltd
13	132kv Lalganj-Dobhi TSS Transmission Line	23	01-Apr-19	M/s Shekhar Engineering
14	132kv Laxmipur (Kurmipatti)-Maharajganj Transmission Line	15.442	23-Aug-18	M/s Unitech Power Transmission Ltd
15	132kv Mau-New Piparideeh TSS Transmission Line	13.92	18-Sep-19	M/s Jyoti Engineering Works Pvt.Ltd
16	132kv Mau-Old Badhalganj LILO at Ghosi Transmission Line	6.232	27-Feb-19	M/s Unitech Power Transmission Ltd
17	132kv Raja Pakar-Tarya Sujan TSS Transmission Line	16.804	21-Aug-18	M/s Man Structures Ltd.
18	132kv Rasra(400)-Badagaon Transmission Line	50	04-Jan-20	M/s Salasar
19	220kv Azamgarh-Aurai Transmission Line	76.2	20-Sep-15	M/s Trading Engineers Pvt Ltd
20	220kv D/C Bhaukhari-Dulhipar Transmisison Line	54.86	14-Feb-19	M/s Unitech Power Transmission Ltd
21	220kv DC Rasra(400)-Bhadaura(220) Transmission Line	54.159	31-Oct-17	M/s BST Infratech Ltd.
22	220kv LILO at Bhadaura(220) of Sarnath-Sahupuri Transmission Line	77	31-Jul-15	EMC Ltd. Constantia (2)Unitech Power Transmission Ltd.

23	220kV LILO at Bhaukhari of Basti-Gonda Transmission Line	15	24-Apr-19	M/s Unitech Power Transmission Ltd
24	220kV LILO at Rasra(400) of Rasra(220)-Gazipur Transmission Line	13.176	31-Oct-17	M/s BST Infratech Ltd.
25	400kV Basti-Tanda Transmission Line	44.015	10-Oct-18	M/s R S Infra Project Pvt. Ltd.
26	400kV D/C Varanasi(PGCIL)-Jaunpur Transmission Line	72.595	06-Feb-19	M/s R S Infra Project Pvt. Ltd.
27	400kV LILO at Basti of Lucknow-Gorakhpur (III) Transmission Line	24.317	16-Dec-18	M/s R S Infra Project Pvt. Ltd.
28	400kV LILO at Basti of Lucknow-Gorakhpur (IV) Transmission Line	29.9	25-Nov-18	M/s R S Infra Project Pvt. Ltd.
29	400kV LILO at Rasra(400) of Mau(400)-Ballia PGCIL (765 KV) Transmission Line	37.02	09-May-18	M/s Unitech Power Transmission Ltd